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The meeting was opened at 10:15 a.m. with a discussbn on Change Order #1 
concerning the paving in front of the Office and Hangar Building. Mr. Driver 
announced that the change order has been prepared. Mr. Byrne requested infor
mation as to whether the question of the construction of the paving had been 
cleared in order that the work be started. Mr. Driver said that it had not been 
cleared by the Council, but in all probability would be at the next Council meet
ing on Wednesday. Mr. Thelin stated that no work be started until clearance had 
been obtained through the Council and the C. A. A. 

Mr. Brown stated that to expedite the work on the paving, the underground 
work, storm sewer drains, etc. should be done immediately. After a general dis
cussion on the storm sewer lines, Ivh-. Brown made the statement that the storm 
sewer, adjacent to Fingers, would include sewer lines up to the curb inlets, but 
not the entire project; alsoA that this cost was f2625.00, and that the total cost 
of the storm sewer would be wlJ,312.00. Mr. Byrne requested that the question of 
the storm sewer construction be settled as soon as possible. Mr. Thelin agreed to 
submit the storm seTier and gasoline distribution system to the City Council for 
approval as soon as possible. 

Mr. Thelin made the announcement in regards to the paving in front of the 
building that the square yardage area had been reduced 195 yards from the original 
plans upon which the lump sum bid of $111,500.00 was based. Mr. Byrne agreed that 
credit would be given on the square ya_rdage basis for the reduction in yardage 
quantity. 
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Mr. Byrne inquired if it were possible to begin the Finger construction at 
once. He stated that the work on the gasoline distribution system should be 
started immediately to prevent delays if it were agreeable; also, that the con
tract for the gasoline distribution system should be awarded at once since t~e 
sub-contractor could not guarantee any firm prices for a prolonged period. 
Mr. Driver stated that if any further defa .. ys made prices higher the funds might 
not be available. It was unanimously agreed to do everything possible to ex
pedite getting the entire project under contract. 

The location of the gasoline tank "farm" was discussed, and there was some 
question on Mr. Thelin I s pa.rt as to the traffic problem that might be incurred by 
the daily activity of an average of ten gasoline transport trucks in front of the 
building. Mr. Huffnnn stated that he thought the hazard would be negligible. 
Mr. Thelin also inquired as to the adviseability of the underground tanks, 
400,000 gallons capacity, being next to the building area. He said that this 
question had not been discussed with the Fire Marshall. Mr. Huffman said that the 
American Airlines Mechanical Engineer had approved this system and from the fire
hazard stand-point, there was very little danger, and that it was felt that it was 
the best place to locate this system as proposed. He also stated that the in
stallation of these tanks in the South West corner of the Field would be inadviseable 
due to its distance to the terminal proximity and the added cost of such an in
stallation. 

Mr. Byrne requested the location of the road, South West of the Office Building, 
as soon as possible in order to proceed with the construction of the asphalt paving, 
etc. Mr. Thelin said that the plans for the location of the new road would proceed. 

Mr. Thelin stated that the C. A. A. required weekly and monthly reports of the 
materials received on the construction of the Terminal Building, and that so far 
none had been sent in. It was agreed that the architects and engineers would furnish 
all necessary reports. Mr. Byrne added that unless a Defense Order could be secured 
through Washington that it would be necessary to get a directive on every item of 
critical mterial needed for the project. 

1~. Driver requested that copies of Addenda 1 through 7 to the General Speci
fications on the Terminal Building be furnished. ttr. Pelich stated that he would 
submit the necessary copies. 

M:r. Thelin suggested that the meetings be held at 10:30 a.m. every Thursde.y 
morninf if it were agreeable. It was unanimously agreed that the next meeting should 
be at 10:30 a.m. instead of 10:00 a.m. 

Meeting adjourned at 11:50 a.m. 


