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MINUTES ON AIRPORT CONSTRUCTION CONFERENCE 
THURSDAY, FEBRUARY 8, 1951 

AT'l'ENDING 
J.E. West, Airport Engineer 
Don Lee, Soil and Paving Engineer 
F. B. Hope, Auditor 
L. G. Schenck, Auditor 

J. R. Pelich 

Thos. s. Byrne, President 
E. R. Brown, Chief Engineer 

R.H. Brooks, Reg.Dir. of Properties 

M. H. Huffman, Exec. Director 

P. E. Love, Mech. Engineer 

I. G. Driver, Office Engineer 
W. A. Rubottom, Finance Officer 
W. A. Satterwhite, Const. Engineer 

REPRESENTING 
C. A. A. District Office 
C. A. A. Regional Office 
C. A. A. Regional Office 
c. A. A. Regional Office 

Pelich & Geren 

Thos. S. Byrne, Inc. 
Thos. s. Byrne, Inc. 

American Airlines 

Fort Worth Air Terminal, Inc. 

Yandell, Cowan & Love 

City of Fort Worth 
City of Fort Worth 
City of Fort Worth 

The meeting was opened at 10:35 by Mr. Driver who requested information as to 
the consolidation of the work on the end portions of the Fingers, plane positions 
numbers five and six. Mr. Love informed him that it might be possible to get all 
the lines in one trench by knocking out one slab of concrete. He also stated that 
the lines will be jacked under the pg.vement to the pits, about 1811 deep. Mr. Driver 
emphasized the time element in regards to completing the plans and financial arrange
ments in reference to the rising costs of work and ~terial. Opinion was that firm 
bids may change if there is a long delay before contracts are awarded and work be
gins. Mr. Huffman sugpested that in order to expedite the work to prevent further 
change in prices, the plans should be submitted to c. A. A. today for approval 
instead of waiting until the next meeting. Mr. Love stated that if it were 
agreeable to C. A. A., after getting the over-lay on plans, he would submit them 
for review to C. A. A. officials today. Mr. West agreed to this action. Mr. Byrne 
requested a set of the plans as soon as possible, if he was to be awarded the con
tract on the gasoline distribution system, for there will be a time element in
volved in connection with this work and the work on the :p9.ving. 

Mr. Huffman inquired if the negotiation for funds between Mr. Jones and r'lb:-. 
Amon G. Carter had been completed. He was informed by Mr. Driver that he would be 
given a definite answer next meeting. 

Mr. Driver announced that the Change Order on the Storm Sewer has been approved, 
and as soon aw possible would be µi.ssed on to Mr. Byrne. Mr. Satterwhite raised 
the question of who would do the work on the drain lines in front of the fingers 
and was informed by Mr. Brown that the work was included in the sub-contract of the 
General Engineering Com:p9.ny. Mr. Bro~n asked if there was any activity on the 
water distribution system. 1fr. Driver stated that the plans were under study for 
the water distribution system, and that a work order on the water well had been 
issued today. 
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Mr. Byrne stated that he had wired Mr. L. C. Elliott in regards to the 
shipment of 309 tons of steel, as the Tennessee Coal , Iron and Railroad Co. did 
not consider the National Production Authority Order a Directive Order, but a 
Defense Order , and in order to insure speedy shipment of the steel would have to 
have a Directive Order under the Defense Project . Mr . West added that the C.A.A . 
would do everything possible to expedite the shipment . i~ . Driver stated that a 
letter had been sent requesting that the whole project be declared a Defense Pro
ject , but no reply had been received. Mr. Byrne requested a follow- up on the 
letter. 

Mr. Huffim.n requested information on the status of payment of 1~. Harrell , 
the Interior Decorator, and was informed by A~. Driver that a check would be made 
into the matter. 

A discussion was opened by Mr . Huffman in regards to the value of the land 
t hat was transferred to the City and what basis would be used to determine the value 
of this land . Mr. Lee stated that an independent appraisal must accompany any 
decisions in regard to this matter. 

The meeting adjourned at 11:22. 
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