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AJRPORT CONSTRUCTI ON CONFERENCE 
MINUl'ES OF MEETING 

THURSDAY, l\hrch 15 , 1951 

ATTENDING : 

J . D. Powell, Chf. Engr . Branch 
F. B. Hope, Auditor 
L. G. Schenck, Auditor 
J.E. West, Airport Engineer 
M. H. Hufftmn 
R.H. Brooks 
D. L. Lewis 
Thos • S • By.rne 
J . R. Pelich 
C. M. Thelin 
I . o. Driver 
w. A. Satterwhite 
W. A. Rubottom 

Meeting convened at 10:40 a .m. 

REPRESENTING : 

C.A.A. Regional Office 
c .A.A. Regi onal Offi ce 
C.A .A. Regional Office 
C.A.A. District Office 
Ft . Worth Air Terminal, Inc . 
American Airlines 
Wyatt C. Hedrick 
Thos . S. Byrne, Inc . 
Architect 
City of Fort Wor th 
City of Fort Wor th 
City or Fort Worth 
City of Fort Worth 

Mr. Thelin reported that the Change Order covering the additional work to be 
done on the Turfing Project had been approved by the City Council in session March 14, 
1951. 

_, 
Mr. Driver read a letter f'rom the National Production Authority with reference to 

issuring a Defense Order and designating the airport a defense project. Mr. Byrne 
stated that the N.P.A. policy is apparently not to designate entire projects in this 
manner, but will assist in securing critical imterials, as most of the imterials in 
this project can be obtained without Defense Order. Aluminum materials, such as the 
hand rails, cannot be used without specific order and he suggested that a request should 
be imde immediately for the aluminum materials required. 

Mr. Thelin reported that a cost study had been ma.de and a summary of the additional 
work involved submitted to the City Manager and that a.more detailed report would be sub
mitted in the very near future. 

Mr. Pelich advised that the underground piping plans and layout are completed and 
construction may proceed with this phase of the work. 

It was reported that consolidation of the two projects, 004 and lo6, is being 
attempted by the C.A.A . , but no results can be reported at this time. 

Arter considerable discussion regarding Change Orders and methods of submission, 
as presented by Mr. Driver, it was agreed to incorporate the various changes involved 
to date in the Terminal Building into one change order. The concrete i:aving specifi
cations governing removing and replacing existing concrete would be handled by an 
addenda in the specifications now being compiled by lVtr. Pelich for the Gasoline Distri
bution System. 

With reference to completion date and activation of the airport in July 1952, 
Mr. Huffman and Mr. Brooks advised that American Airlines is planning occup=i.ncy of a 
portion of the Terminal Building Annex by November 1951 for their Reservations Deiartment. 
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Mr. Lewis advised that water and sewer lines were expected to be completed by that 
time, but he expects considerable difficulty in securing electrical equipment for the 
water pumping plant. The plans and specifications on the water and sewage systems will 
be completed by next week, and as stated by Mr. Byrne, as soon as this work is under 
contract a Defense Order should be requested for all critical mterials, such as trans
formers, motors, pumps for the well, etc. 

The need for water on the project was stated, for fire protection and other pur
poses, and it was agreed to secure a pump from the Iayne-Texas Company temporarily on 
a rental basis as soon as the -well is completed. The u.s. Geological Department has 
requested that the supply well be saved for water level recording as it is in the woodbine 
sands. 

Mr. Thelin requested that a large scale map be submitted showing all utility lines, 
etc. for use by the Architect, the Engineer, the City and Terminal Corporation. 

Mr. Huffman requested that the Terminal Corporation be advised before the detailed 
plans of the parking area and paving are drawn in order to coordinate the plan into a 
workable arrangement from an operational standpoint as to the flow and control of traffic. 

It was stated that WBAP-TV will show pictures and commentary on this evenings news 
cast of the airport, showing runways and buildings under construction and progress on 
the field. 

With reference to constructing a tower on the water pump station for purpose of 
pulling casing and repairs, Mr. Lewis advised that no tower is contemplated. 

The meeting adjourned at 12 Noon. 

Department of Public Works 
C.M. Thelin, Director 
W .A.R. 


