
MINUTES OF MEETING 
AIRPCRT CONSTRUCTION CONFEREl:CE 

THURSDAY, ~~y 17, 1951 

Attenc'linq: 

J. D. Powell, Chf Engr Branch 
L. G. Schenck, ~ccounting 
J.C. Buchanan 
P. M. Geren, Jr. 
D. L. Lewis 
E. R. Brown 
M. H. Huffman 
C. M. Thelin 
I. C. Driver 
W. A. Rubottom 

Meeting convened at 10:40 a.m. 

Representine;: 

C.A.A. Regional Office 
C .A .A. Regional Office 
J. R. Pelich 
P. M. Geren 
Wyatt C. Hedrick 
Thos. s. Byrne, Inc. 
Ft. Worth Air Terminal, Inc. 
City of Fort Vlorth 
City of Fort i'lorth 
City of Fort Worth 

A discussion was held with reference to the extension of the South Taxi
way and apron in front of the proposed hangar to be occupied by Delta Airlines. 
This work ~ill be financed by the tenants. 

The question of getting the entire airport gra0ed to final grade for future 
building sites was also discussed, including the entirP east side of the field. 
This type of project would probably be eligible for ~~lication for federal aid, 
but tho necessity must be determined and the necessary financing arrareed. 

A location must be determined for disposing of approximately 130 thousand 
yards of excavation from the area west of the Terminal Building. Possibly the 
southwest corner of the airport would be the most logical location. 

The inst4llation of the pump on the water well has been delayed on account 
of the weather conditions, but will probably be completed by next week. 

The problem of maintaining the roads and area around the building site was 
discussed, and Mr. Thelin reported that something would be worked out, possibly 
the securing of equipment from other sources on a rental basis. 

It was reported that Tu~. Franks will have the information on costs of 
additional changes to be submitted in the next day or so. Mr. Driver reported 
that addition~l costs and extra projects had greatly exceeded the present financing 
and has raised the cost of the Terminal Building in excess of the original esti
nntes. 

Mr. Driver reported that additional information has been submitted to 
Mr. Travis, C.A.A., in the request for aid on securing materials for the gasoli...~e 
distribution system and this information will be forwarded to Washinpton immediately. 

The sanitary sewer and seVTage treatment Plnnt plans will be submitted today. 
The runway lighting plans have been tentatively checked with C.A.A. The grading 
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plans for the access roads are complete and have been submitted to C .A •. •. District 
Office. Plans for placing the Gas Com-p3.ny telephone line underground qt the SE 
corner of the Field have been submitted to the C.A.A. District Office, also, the 
plans for the removal of the Electric <'omp:1ny transmission line have been sub
mitted to the District Office. 

Following a discussion, it was stated that bidf will not be received for the 
apron paving in front of the Terminal Building at this time, due to the 
escalator clause, as neither the City nor the C.A.A. would be agreeable to such 
a clause. 

The probably completion date and activation of the airport will be during the 
f .irst p:1rt of next year, contingent upon completion of the utilities, etc. 

Meeting adjourned at 11:40 a.m. 

Department of Public Works 
C.M. Thelin, Director 
V! .A .R. 


