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Attending: 

J. D. Powell 
F. B. Hope 
J. E. West 
J. R. Pelich 
M. H. Huffman 
D. L. Lewis 
H. H. Franks 
E. R. Brown 
R. E. J osserand 
C. M. Thelin 
W. A. Rubottom 
J. T. Matthews 

CITY OF FORT WCRTH 
MINUTE'S OF MEETING 

DEPARTMENT OF PUBLIC WORKS 
AIBPORT CONSTRUCTION CONFERENCE 

Thursday, December 13, 1951 

Representing: 

C.A.A. Regional Office 
C.A.A. Regional Office 
C.A.A. District Office 
Architect 
Fort Worth Air Terminal, Inc. 
Wyatt C. Hedrick 
Thos. s. Byrne, Inc. 
Thos. s. Byrne, Inc 
Glade Construction Co. 
City of Fort Worth 
City of Fort Worth 
City of Fort Worth 

Meeting convened at 10:35 a.m. 

Mr. Thelin advised that a temporary 211 gas service line will be 

installed to the Terminal Building and the Annex Building, the Gas Company 

making the installation of approximately 2,700 feet of line and the City 

through the Contractor to install approximately 2,500 feet of service line. 

A meeting will be held with reference to additional projects to be 

constructed at the airport, including the Runway Extension, Incinerator, 

additional work in the Terminal Building, about proceeding with these 

projects in line with funds available. 

Mr. Lewis advised that the plans and specifications for the construction 

of the incinerator will be submitted this date to be forwarded to C.A.A. in 

Austin. The plans for the grading of the area west of the Terminal Building 

have been submitted to C.A.A. 

Mr. Huffman, as a representative of Fort Worth Air Terminal, Inc., made 

strenuous objections to the use of Oklahoma Rock Asphalt for construction 

work on the airport and recommended that the stock pile of asphalt on hand be 

used for gravel roads. 



Some discussion was held with reference to the construction of the 

incinerator and the site preparation, final plans to be worked out between 

the engineers . 

Mr . Franks requested that approval should be ma.de as soon as possible on 

the quarry deck tile in order that construction. may be continued at once in 

case of bad weather. 

Mr. Huffman stated that protection of the terminal building had been very 

lax and requested that police protection be provided on week ends when many 

visitors were there. Mr. Franks and also Mr. Josserand advised that no trouble 

had been experienced with regard to loss or thievery. 

With reference to High Intensity Approach Lights, Mr. Huffman advised that 

installations are now being made at Dallas, Tulsa, Oklahoma City, Houston and 

other locations and that no final plans have been made for the installation 

of High Intensity approach lights at the Fort Worth International Airport. 

He stated that a difference in cost of approximately $23,000. would be 

necessary to construct high intensity lights instead of neon approach lights. 

Mr. Pelich advised of a meeting with Mr. Hare with reference to the land­

scaping and the deletion of µi.ving around the fingers to provide for planting 

areas adjacent to the building. Plans are being prepared accordingly. 

MI'. West requested information with reference to the land for right-of-way 

to be used for the extension of the NVl-SE runway at the SE end and also the 

NW end of the runway. It is necessary that clearance of the land at the SE 

end of the runway should be accomplished as soon as possible in order to test 

IIS equipment. This is an urgent request. Condemnation proceedings have been 

authorized by the City Council for acquisition of the land north of Highway 183. 

Meeting adjourned at 11:45 a.m. 


