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The meeting was opened at 10:35 a.m. by Mr. C.M. Thelin who announced that 
the plans for the paving in front of the Office and Hangar Building had been 
submitted to the City Council and had been approved; also, the minimum storm 
sewer construction under the Terminal Building Apron was approved and the 
necessary documents would be forwarded to the C.A.A. for formal approval. It 
was agreed that the City would provide engineers for setting the grades for 
the paving in front of the Office and Hangar Building and also for the minimum 
storm sewer construction. Mr. Huffman inquired if the C.A.A. had formlly 
approved the paving plans, and he was informed that Mr. Schnitzer, of the C.A.A., 
had given verbal permission to be followed by formal approval to go ahead with 
the construction. 

A general discussion was held with reference to the gasoline distribution 
system, location of lines, etc. Regarding the two loading positions, five and 
six, at the end of the North Finger, it was found that a portion of the lines 
and pit locations would be under some of the existing concrete paving. Mr.Thelin 
requested a study be ma.de with regard to the possible relocation to minimize 
cutting the existing µ3.ving. Mr. Love, Mechanical Engineer, stated that the plans 
would be revised accordingly, for approval by the C.A.A. Mr. Thelin advised that 
no contracts would be awarded on the gasoline system until necessary financing 
had been arranged. Mr. Huffman requested that Mr. Jones be asked to contact 
Mr. Amon G. Carter in regards to negotiation for .funds. 
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Mr. Brooks stated that if it were agreeable, the contract on the pneumatic 
tube system would be awarded on the receipt of only one bid due to their previous 
experience with pneumatic tube contractors. Mr. Thelin objected to awarding a 
contract on this basis and stated that at least two bids should be received for 
this work. The estimate of $10,500 .00 included in the guaranteed price by 
Thos. S. Byrne may or may not be sufficient to cover the cost of this installation. 
Should the cost exceed the above amount, Mr. Thelin suggested that any excess 
should be piid by American Airlines, but this was not agreeable to Mr. Brooks who 
desired that negotiations between the City and American Airlines be held covering 
any excess cost over the allowance. 

Mr. Byrne requested information as to when they could expect piyment for work 
done on the Office and Hangar Building, and was advised that piyment will be ma.de 
upon execution of the escrow agreement between the City and American Airlines. 

Mr. Byrne advised that the Tennessee Coal, Iron and Railroad Company had 
notified North Texas Iron and Steel Company that they considered the National 
Production Authority Order a Defense Order and not a Directive Order, and that they 
nru.st be given a Directive Order under the Defense Project in order to expedite the 
f'urnishing of the steel. 

Mr. Randolph advised that the plans of the electrfoal system in the Terminal 
Building had been revised and would be submitted to C.A.A. for approval via the 
City Engineering Dep9.rtment. All plans and specifications regarding the project 
are to be handled in like manner. 

The meeting was adjourned at 11:50 a.m. 
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