
Attending: 

J. D. Powell 
w. s. Wall ace 
D. L. Lewis 
w. A. Satterwhite 
w. A. Rubottom 
J. T. Matthews 

CITY OF FORT WORTH 
MINUTES OF MEETING 

AIRPORT CONSTRUCTION CONFERENCE 
Tnursday, November 6, 1952 

Representing: 

C.A .A. Regional Office 
Ft. Worth Air Terminal, Inc. 
Wyatt C. Hedrick 
City of Fort Worth 
City of Fort Worth 
City of Fort Worth 

Meeting convened at 10:40 a.m. 

Mr . Satterwhite advised that work order will be issued this week to the 
Colorado Fuel & Iron Corp. to begin construction of the fencing on the North 
and South side of the field. The fencing on the West side will be delayed until 
a later date. The Instrument Landing System area wi ll be fenced wi th revised 
location. A Change Order will be submitted on the fencing project to include 
the fencing along the drive to the American Airlines Hangar a long with other 
items such as (1) I.L.S. Fence relocation , (2) steel posts substituted for 
construction in lieu of cedar posts, (3) and omitting the fencing around the 
I.L.S. Localizer station and road in the S.E. corner of the airport pro tR'ty. 

The pressure tanks for the water distribution system have been installed and the 
concrete slab is being poured this date. A change order will be submitted on the 
valves in the system. The gas service to the water pump station was omitted, and 
this work is proposed to be done by J.C. Williams to be added as a change order 
to the contract project. 

It was announced that the Sewage Plant and sanitary sewer lines have been 
completed, also, the Grading Contract and construction of the Incinerator. The 
Water Pl ant is ready for final inspection by the C.A.A. and Mr. West ha s advised 
he will be here the following week. 

The Lone Star Gas Company is now installing the gas service and measuring station. 
This work is expected to be completed in approxi mately three weeks. 

Mr. Wal l ace advised that a letter has been received from the Steel Company supplier 
stating that the required steel for the gasoline storage tanks will be delivered 
to the f abricator during the month of November. 

The construction of the road to the rear of the Incinerator has been completed. 

Mr. Powell was advised that a C.A.A. final inspection would be requested on the 
Terminal Annex Building following the install ation of gas service and testing of 
equi pment. 

The pl ans for completion of the area to be occupied by Sky Chef will be submitted 
to the City Council at the next regular meeting. 

Mr. Lewis submitted the preliminary plans for construction of the landsca ping and 
additional water well to be included in Project 107 with an estimate of cost. 
Mr. Satterwhite advised that the City desires to ammend the Project descri ption of 
the grant agreement to include landsca ping and the construction of an additional 
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water well. It is also proposed to submit a project application to the C.A.A. 
District Airport Engineer for the purchase of land. 

Mr. Lewis advised that Mr. Herbert Hare, Lands.cape Architect, has requested the 
removal of the street light standards from the center line parkway to be relocated 
behind the outside curbs of the main drives . The plan for these proposed changes 
has been submitted to C.A.A. 

Mr. Powell was requested to advise as to what would be required by the C.A.A. to 
complete Project 003 for final payment. 

Mr. Powell advised that the C. A. A. Pl an Committee has ruled out the matter of 
Federal partici pation in the cost of constructing the ''Free Parking Area" as an 
ineligible project. 

Mr. Powell also advised that no standards have been received from the Washington 
office regarding the striping and pa inting of runways, taxiways, etc. 

Mr. Matthews stated that a quantity of the Oklahoma Rock Asphalt is still avai l able 
for use on roads, drives, etc. 

It was stated that the Leslie Miller contract for constructing the gasoline 
distribution system is being delayed to the extent that it is holding up construction 
on the J.C. Williams and the Texas Bitulithic Co. contract for road construction. 
Williams has been unabl e to construct the 16" water line. 

Meeting adjourned at 12 noon. 

Publ i c Works Depa r tment 
C. M. Thelin 
WAR 


