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Attending; 

J. D. Powell 
L. G. Schenck 
s. A. Powell 
J.E. West 
D. L. Lewis 
w. E. Hannaford 
J. R. Pelich 
P. M. Geren 
Thos. S. Byrne 
H. H. Franks 
E. R. Brown 
R. E. J osserand 
C. M. Thelin 
w. A. Satterwhite 
W. A. Rubottom 

CITY OF FORT WORTH 
MINUTF.S OF MEETING 

AIBPCRT CONSTRUCTION CONFERENCE 
Thursday, October 18, 1951 

Representing: 

C.A.A. Regional Office 
C.A.A. Regional Office 
C.A.A. Regional Office 
C.A.A. District Office 
Wyatt C. Hedrick 
Wyatt C. Hedrick 
Architect 
Architect 
Thos. s. Byrne, Inc. 
Tbos. s. Byrne, Inc. 
Thos. s. Byrne, Inc. 
Glade Const. Co. 
City of Fort Worth 
City of Fort Worth 
City of Fort Worth 

Meeting convened at 10:40 a.m. 

It was announced that a contract was awarded by the City Council, Wednesday, 
October 10, 1951, to James C. Williams, Inc., Dallas, for the construction of 
the water supply system at the airport . 

Mr. Satterwhite advised that a request was made by telegram requesting 
information regarding rating on application for controlled materials on the 
sanitary sewers and sewage treatment plant. No reply has been received. 

The Texas Electric Service Company has requested lines and grades for the 
installation of service line to serve the Terminal Building and Hangar. The 
final design of plans showing grades, etc. has been completed. 

Mr. Franks was advised that the construction of the retaining wall adjacent 
to the American Airlines parking area should be delayed until grades on the 
North Drive and fence layout have been established. 

Mr. Satterwhite advised that the right-of-way is being secured and the 
location line is being set for the outfall sanitary sewer line. An additional 
connecting line to the sanitary sewer line has been requested to be added to 
Glade's contract now under construction. 

Considerable discussion was held with reference to the construction of under­
ground pits proposed to be constructed under the concrete loading apron; regarding 
size of pits, item to be included, etc. Mr. Pelich advised that a meeting was 
to be held with the airline representatives and this matter would be discussed 
in an effort to determine the necessary requirements. 



Mr. Lewis advised the plans and specifications for the paving of the 
access roads, plans for grading the area west of the Terminal Building and 
extension of the storm sewer in the southwest area of the field will be 
ready oy November 1, 1951. A discussion was also held with reference to 
Federal participation in the construction of the intersection at the Main 
Road and Highway 183, particularly that portion of the construction of the 
radius extending on the airport property and the work to be done by the 
Highway Department . 

Mr. Pelich submitted a breakdown of cost and description of a portion of 
the items included in Change Order No. 4, Project 104, and Change Order No. 3, 
Project No. lo6, as requested by Mr. Nelson of C.A.A. Also, a change order 
will be prepared covering the proposed changes in the lobby of the Terminal 
Building. 

Meeting adjourned at 12 noon. 

Department of Public Works 
c. M. Thelin, Director 
WAR 


