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Meeting convened at 10:40 a.m. 

Mr. Thelin announced that a meeting was held at C.A.A. offices , July 18, 

1951, with reference to the location of a site for the Gasoline Storage and pump­

ing facilities. Site #2, north of the North Drive near the M9.in Access Road was 

selected and pL~ns will be submitted to the oil companies for approval. The 

additional cost is approximtely $50,000.00 over the cost at the original site 

location. American Airlines requested that a connection to the main line be in­

stalled on the east side of their hangar in order to service aircraft on the ramp 

area. 

Texas Electric Service Company has advised that they do not wish to change 

the location of their service line west of the Terminal Building and it was 

suggested that duct lines be installed under the street paving at building locations 

when this work is done. This will eliminate the necessity of breaking paving for 

electric line installations. 

After a discussion with Mr. Thelin and Mr. Pelich, Mr. D. L. Lewis of 

Wyatt C. Hedrick's office will submit a revised drawing of the automobile parking 

area and street plan. A suggestion was made to increase the width o.f the roadway 

on the main drive in front of the Terminal Building to 44-feet and this met with 
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unanimous approval of those present. This would permit parking at the curb on 

either one or both sides of the street. A change in walkway design in the parking 

area was discussed, with crossings to the Terminal Building, to be included in the 

layout. 

A discussion was held with reference to locating the emergency field 

lighting equipment controls in the transformer vault in addition to those located 

in the control tower. Provision is made for fire panel control in the Fire Station. 

Mr. Franks advised that priority request on transformers has been sub­

mitted. Mr. Thelin advised that Type H insulated transformers could be furnished 

at no extra cost. Also, the first delivery on pipe for the gasoline distribution 

system will be in August, with final shipments in the 4th quarter of the year. 

Mr. Pelich advised that the C.A.A. had requested two additional conduits 

be installed to the control tower, a change order will be submitted covering this 

item. 

Mr. Franks advised that some credits were being received in prices for 

materials now being bought, due to changes in quantities and price6. 

Meeting adjourned at 11:35 a.m. 




