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Meeting convened at 10:40 a.m. 

Mr. Thelin opened the meeting with a statement that all Change Orders sub­
mitted to the C.A.A. bad been approved and work orders issued covering Concrete 
Apron and Storm Sewer construction. 

Mr. Thelin requested information as to the status of the change in plans and 
specifications regarding the lowering of pipes and duct work under the concrete 
paving below the select material adjacent to the Fingers. A report from the 
Mechanical Engineers advised that the revised plans should be completed in a few 
days, and that two 2411 air conditioning duct lines would be up 711 in the select 
material. It appeared that in order to lower these 2411 duct lines it would be 
necessary to lower the sanitary sewer its full length. Some discussion was held 
regarding special provisions in the specifications for backfilling and compacting 
ditches where pipe lines are installed. Mr. Lewis recommended that specifications 
require backfilling of ditches with 1:14 concrete for the lines in select ma.terial . 

Mr. Franks requested that a method of procedure be set up in the matter of 
changes in plans submitted to sub-contractors, regardless of whether additional 
costs are involved, in order to expedite construction and eliminate delays in 
securing the necessary critical materials. Mr. Geren suggested that any changes 
necessary where the airlines are involved should be first approved by the air 
line: prior to approval by the City and C. A. A. 
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Mr. Huffman requested that a meeting be called with the City Manager and 
Mr. Carter regarding finances for constructing parking areas, fencing, etc . as 
soon as estimates of changes in cost are completed. Also, information was re­
quested as to the status of construction plans for the entrance to the Airport 
by the Highway Department. 

Mr. Geren requested that specifications for the parking lot paving, (8" 
flexible base with 211 asphalt surface), be approved as soon as possible by C.A.A. 
using City specifications for this type paving. 

Some discussion was held with reference to probable completion date and 
activation of the Airport, and Mr. Thelin stated that due to some delays in financing, 
the project would probably not be ready until July 1952. He also stated that plans 
bad not been drawn for the Northwest/Southwest runway extension of 2,000 feet, and 
that t he pl.ans for the water system, sewage treatment plant and field lighting were 
practically complete. Funds are not available at present rfor preparation of the 
plans for Runway Extension, Field Fencing, Entrance Lighting, Etc. 

Mr. Lewis presented the partially completed plans for the water distribution 
system and pump station, sanitary sewers and sewage treatment plant, with the state­
ment that within the next 10 days they would be finally completed and ready to 
submit to the City for final approval. He explained that the water plant had a 
concrete reservoir of 750,000 gallons capacity with 800 gpm pumping capacity for 
Fire Protection. The sanitary sewer system plans and sewage treatment plant are 
prepared on a 5,000 population basis with layout plans for doubling the capacity 
when required. 

A discussion was held with reference to the fencing layout around the field and 
Terminal Building, preliminary layout on the street lighting for access roads, types 
of lights to be used, etc., and that a confer:ehce be held with c. A. A. regarding 
the safety requirements in fencing. 

Meeting adjourned at 12:00 Noon. 
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